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Project Summary Report by Priority List

Const.
Const. Completed

1
1

8
1
4
0
0
0
0
35

37

Federd

Const. Funds

Available

$28,084,900
$28,173,110
$29,939,100
$29,957,533
$33,371,625
$39,134,000
$42,540,715
$41,864,079
$47,907,301

$320,972,363

$320,972,363

$320,972,363

Non/Fed

Const. Funds

Avallable

$8,446,707
$10,218,425
$8,161,397
$3,631,014
$4,936,370
$5,795,073
$3,186,896
$2,591,791
$2,870,084

$49,837,757

$49,837,757

$49,837,757

$370,810,120

Baseline
Estimate

$39,933,317
$40,644,134
$35,050,606
$13,924,366
$60,962,963
$54,614,991
$21,090,051
$16,435,508
$16,860,969

$299,516,905

$21,789,087

$321,305,992

$238,871

$321,544,863

Current
Estimate

$47,199,647
$58,407,125
$47,632,672
$23,868,057
$49,363,701
$57,881,115
$21,245,973
$17,278,606
$19,133,896

$342,010,792

$653,848

$342,664,640

$143,855

$342,808,495

Obligations

To Date

$23,935,124
$40,070,888
$29,408,875
$17,369,099
$25,257,708
$14,686,141

$3,996,775

$5,868,770
$11,883,521

$172,476,902

$656,176

$173,133,077

$143,855

$173,276,932

28-Jun-00

Expenditure
ToDate

$19,841,837
$34,350,995
$27,447,933
$7,910,251
$8,784,394
$1,871,099
$126,379
$258,715
$9,315

$100,600,918

$656,447

$101,257,365

$143,855

$101,401,220
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Project Summary Report by Priority List

NOTES: 1. Total of 111 projectsincludes 99 active construction projects, 11 deauthorized projects, and the State of L ouisiana's
Wetlands Conservation Plan.
Federal funds for FY 2000 is anticipated to be $47,907,301.
Total construction program funds availableis $370,810,120 .
The current estimate for closed-out deauthorized projectsis equal to expendituresto date.
Current Estimate for the 5th priority list includes authorized funds for FY 96, FY 97 FY 98 and FY 99 for phased projects with multi-year funding.
Current Estimate for the 6th priority list includes authorized funds for FY 97, FY 98 and FY 99 for phased projects with multi-year funding.
The Task Force approved 8 unfunded projects, totalling $77,492,000 on Priority List 7 (not included in totals).
Obligations include expenditures and remaining obligations to date.
Non-Federal Construction Funds Available are estimated using cost share percentages as authorized for before and after approval of Conservation Plan.
. Baseline and current estimates for PPL 9 (and future project priority lists) reflect funding utilizing cash flow management principles.
. The amount shown for the non-federal construction funds available is comprised of 5% minimum cash of current estimate,
and the remainder may be WIK and/or cash. The percentage of WIK would influence the total construction funds (cash) available.
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